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CCR No. 9 7 - 0 7 3 8 Logged Date 5 / 6 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
IMS New RbRs and Link Additions.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
CCRs 505-01-41-125-A and 505-01-41-
1 3 5 - D
A C - 9 6 - 0 5 6 1

RTM Change X Start New Baseline

Problem
Requirement Additions are required due to ESDIS Approved CCRs (505-01-41-125-A
and 505-01-41-135-D) .

Proposed Solution
Add new requirements as shown in Table I. For non-allowable  attribute values
use: ‘unverified’ for acceptance and system verification status; ‘test’ for
verification method(s); ‘approved’ for L4 status;  ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).
Using RTM Baseline of 4/18/97.

Revision A:  Add Release allocation field for RbR and populate it.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (signed)   Alton Davis, Jr.    5/15/97
Signature Date

Office S y s t e m s
E n g .

Office Manager (signed)   Edward Nicosia    5/15/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Paul Fingerman     5/29/97
Signature Date

CM01OC96  ECS


